

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 September 2026
Team ID	SWTID-2026-8694
Project Name	AI BLOGNEST API
Maximum Marks	5 Marks

Project Members: NISHANTHI.R, NADHIYA.V, POOJA.S, ANUSUYA.M

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup & Authentication	USN-1	As a user, I can register/login to the application using valid credentials.	3	High	NISHANTHI.R, NADHIYA.V
Sprint-1	Database	USN-2	As a user, I can store and retrieve blog data from the MongoDB database.	3	High	POOJA.S, ANUSUYA.M
Sprint-1	Blog Management	USN-3	As a user, I can create a new blog through the API.	3	High	NADHIYA.V, POOJA.S
Sprint-2	Blog Management	USN-4	As a user, I can view blog posts using GET API.	2	High	NISHANTHI.R, ANUSUYA.M
Sprint-2	Blog Management	USN-5	As a user, I can update an existing blog using PUT API.	2	Medium	NADHIYA.V, POOJA.S
Sprint-2	Blog Management	USN-6	As a user, I can delete a blog using DELETE API.	2	Medium	NISHANTHI.R, ANUSUYA.M
Sprint-3	Validation & Error Handling	USN-7	As a user, invalid requests should return clear validation/error responses.	2	High	NISHANTHI.R, POOJA.S
Sprint-3	AI Blog Support	USN-8	As a user, I can use AI-assisted support for blog/content creation.	3	Medium	NADHIYA.V, ANUSUYA.M
Sprint-3	Testing & Deployment	USN-9	As a developer, I can test all API endpoints using Postman/Thunder Client.	2	High	All Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	3 Days	22/09/2026	24/09/2026	9	24/09/2026
Sprint-2	6	3 Days	25/09/2026	27/09/2026	—	—
Sprint-3	7	3 Days	28/09/2026	30/09/2026	—	—

Velocity:

Planned team velocity can be measured as completed story points per sprint. For the completed Sprint-1, the planned/completed velocity is 9 story points.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. The chart can be updated after each sprint using the remaining story points.

References:

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>