

Communication

Date: 15 March 2026
Team ID: SWTID-2026-8694
Project Name: AI Blog Nest API
Maximum Marks: 1 Mark

Communication Plan

Effective communication was maintained within the team throughout the AI Blog Nest API project. Updates, issues, feedback and project progress were communicated through the planned channels.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Daily task updates
2	Progress Update	Weekly	WhatsApp / Google Meet	Team Members	Track project progress
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Team Members	Discuss and resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team + Mentor	Review progress and receive feedback
5	Final Demo Rehearsal	Once	Google Meet	Team Members	Prepare and practice final demonstration

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	API integration issues	Debugged API requests and configuration and retested the affected endpoints.
2	GitHub / file upload issues	Checked the repository structure and corrected the required files.
3	API testing issues	Tested the API endpoints using Thunder Client / Postman and verified the responses